
 
DARIEN HIGH SCHOOL BUILDING COMMITTEE 
DARIEN, CONNECTICUT 

 
 

Minutes of December 8, 2005 Meeting 
 
Jenny Streeter, co-vice-chairman, convened the meeting of the High School Building 
Committee at 8:00p.m. in Room 206 of the Town Hall. 
 
Members present: 
 Jenny Streeter Jim Plutte 
 Jerry Nielsen John Bowes 
 Kevin Newman 
       
Guest List: 
 Don Fiftal  Adele Conniff 
 
The minutes of the October 27, 2005 meeting were approved. 
 
Construction Committee Report 
Jenny Streeter reported that the entire loop has been paved; the new traffic pattern will be 
adopted soon. 
 
She also said she had received a letter from Dave Keating of P&Z regarding the drainage 
of High School Lane.  We have now corrected the problem by crowning the road. 
 
Guerrera has graded the fields in the oval. 
 
We don’t yet have a final figure on the cost of the asbestos abatement, but will have one 
soon.  It will be well in excess of the $250,000 originally projected. 
 
Work continues to try to effect heat balancing in Building B. 
 
We are trying to finish the work on the greenhouse.  The contract work is done, and we 
are trying to get a price on doing the additional work that is necessary for completion. 
 
CL&P approved the rebate application. 
 
Finance Committee Report 
John Bowes said that he met three weeks ago with the architects to discuss outstanding 
bills, now totaling $135,000.  Further discussion is needed to sort out categories of bills.  
We asked them to look more closely at the bills in an effort to get them to reduce them.  
They reviewed them and declined to lower the bill.  In addition, they have now submitted 
new bills totaling $48,000 for what they term “post-bid services.”  In addition, we have 
received bills from Van Zelm for supposed services provided by people of whom we 
have not heard. 
 
Chairman’s Report 



A discussion was held whether to cancel the December 22 meeting.  A decision will be 
made closer to the scheduled date. 
 
The next regular meeting is scheduled for December 22, 2005, at 8:00p.m. in Room 206 
of the Town Hall. 
 
The meeting was adjourned at 8:26p.m. 
 
Respectfully submitted, 
 
 
James Plutte 
Secretary 
 
Approved:  January 12, 2006       


